Implementation & Rollback Plan

Fictional training evidence - CR-2026-047

Change ID	CR-2026-047
Implementation Lead	Database Engineering
Planned Start	10:00 PM ET
Estimated Upgrade Duration	20-25 minutes

Pre-Implementation

- Verify scheduled database backup job reports successful completion.
- Confirm database monitoring is active.
- Notify Infrastructure Operations that implementation is starting.

Implementation Procedure

- Disable new Customer Portal connections.
- Stop CustomerDB services as required by the upgrade procedure.
- Apply the approved SQL Server upgrade.
- Restart database services.
- Verify database engine health and basic connectivity.
- Re-enable application connectivity.

Rollback Trigger

Rollback will be initiated if critical issues occur that cannot be resolved within the approved maintenance window.

Rollback Procedure

- Stop application connectivity.
- Remove the upgraded database instance from service.
- Restore CustomerDB from the pre-change backup.
- Apply required transaction log recovery.
- Restart database services.
- Validate database consistency and connectivity.
- Restore application connectivity.

Rollback Timing

Estimated rollback and recovery duration: approximately 75 minutes from the point rollback is initiated.

Recovery Evidence

The standard production backup process is monitored daily. The plan does not include a change-specific test restore prior to implementation.

Point of No Return

No formal point-of-no-return checkpoint is documented for this change.